

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
গণযোগাযোগ অধিদপ্তর  
তথ্য ভবন  
১১২ সার্কিট হাউজ রোড, রমনা, ঢাকা।  
www.masscommunication.gov.bd


নং ১৫.৫৬.২৬৬৬.০০৩.০৭.১৪১.১৯- ১৫৩৭

তারিখ: ১৬.০৮.২০২১ খ্রি.

বিষয় : গণযোগাযোগ অধিদপ্তরের ২০২১-২০২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, গণযোগাযোগ অধিদপ্তরের ২০২১-২০২২ অর্থবছরে অনুময়ন বাজেটের আওতায় বরাদ্দকৃত অর্থের বিপরীতে পাবলিক প্রকিউরমেন্ট আইন-২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা-২০০৮ অনুযায়ী প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনার পূরণকৃত নির্ধারিত 'ছক' সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: (১) প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনা কপি -০২ (দুই) প্রস্থ।

  
১৬/০৮/২০২১  
(বিধান চন্দ্র কর্মকার)  
মহাপরিচালক

ফোন: ৮৩০০৬৪০

[dgmasscommunication@yahoo.com](mailto:dgmasscommunication@yahoo.com)



সচিব  
তথ্য ও সম্প্রচার মন্ত্রণালয়  
বাংলাদেশ সচিবালয়  
ঢাকা।

বিতরণ:

১। উপসচিব (বাজেট-১শাখা), তথ্য ও সম্প্রচার মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

**ANNUAL PROCUREMENT PLAN UNDER RULES 15 & 16 of PUBLIC PROCUREMENT RULE'S 2008**

Ministry/Division		Ministry of Information and Broadcasting										Financial Year		2021-2022			
Agency		Department of Mass Communication										Budget in Million Tk.		81.5			
Procuring Entity Name & Code		Director General					N/A										
Financial Code		3211126, 3231301, 3256103, 3256105, 3256106, 3258101, 3258103, 3258105, 4112101, 4112201, 4112202, 4112310, 4112314, 4112316															
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts, tyre tube & battery for vehicle	Lot	1	OTM (NCT)	DG (DMC)	GoB	1.5	Planned Dates		08.09.2021	25.09.2021	28.09.2021	29.09.2021	29.09.2021	26.10.2021	49 Days	25.11.2021
								Planned Days		0	17	3	1	0	28		4 weeks
								Actual Dates									
2	Documentary Making	Lot	1	OTM (NCT)	DG (DMC)	GoB	0.5	Planned Dates		20.10.2021	04.11.2021	10.11.2021	17.11.2021	21.11.2021	21.12.2021	60 Days	20.03.2022
								Planned Days		0	15	6	7	4	28		12 weeks
								Actual Dates									
3	Air condition	Nos	10	OTM (NCT- eGP)	DG (DMC)	GoB	0.95	Planned Dates		20.12.2021	10.01.2022	13.01.2022	18.01.2022	20.01.2022	17.02.2022	59 Days	19.03.2022
								Planned Days		0	21	3	5	2	28		4 weeks
								Actual Dates									
4	Office Furniture	Lot	1	OTM	DG (DMC)	GoB	1.3	Planned Dates		07.10.2021	22.10.2021	28.10.2021	03.11.2021	07.11.2021	05.12.2021	60 Days	04.02.2022
	Renovation Works for Training Room and Certral Store							Planned Days		0	15	6	6	4	28		8 weeks
	Actual Dates																
5	Cinema Van	Nos.	4	OTM (NCT)	DG (DMC)	GoB	18.8	Planned Dates		22.09.2021	12.10.2021	19.10.2021	27.10.2021	02.12.2021	30.12.2021	70 Days	29.01.2022
								Planned Days		0	21	7	8	6	28		30
								Actual Dates									
6	Mixer Amplifier With Recorder (12V DC)	Nos	70	OTM (NCT- eGP)	DG (DMC)	GoB	10.3	Planned Dates		20.10.2021	10.11.2021	17.11.2021	24.11.2021	30.11.2021	27.12.2021	59 Days	27.01.2022
	DVD Player		70					Planned Days		0	21	7	8	6	28		4 weeks
	32 Channel Mixer Amplifier with Flight Case		2					Actual Dates									
	48 Channel Mixer Amplifier with Flight Case		2														
7	DSLR Camera	Lot.	43	OTM (NCT- eGP)	DG (DMC)	GoB	2.15	Planned Dates		20.10.2021	10.11.2021	17.11.2021	24.11.2021	30.11.2021	27.12.2021	59 Days	27.01.2022
								Planned Days		0	21	7	8	6	28		4 weeks
								Actual Dates									
8	Two Way Box Speaker with Stand and Flight Case	Nos	150	OTM (NCT- eGP)	DG (DMC)	GoB	18.4	Planned Dates		20.10.2021	10.11.2021	17.11.2021	24.11.2021	30.11.2021	27.12.2021	59 Days	27.01.2022
	Mixer Amplifier (240 W)		75					Planned Days		0	21	7	8	6	28		4 weeks
	Actual Dates																
9	Cinema Van	Nos	4	OTM (NCT)	DG (DMC)	GoB	18.8	Planned Dates		20.11.2021	10.02.2022	17.01.2022	25.01.2022	31.01.2022	28.02.2022	70 Days	30.03.2022
								Planned Days		0	21	7	8	6	28		4 weeks
								Actual Dates									

স্বাক্ষরিত হল

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
10	Desktop Computer	Nos	40	OTM (NCT-eGP)	DG (DMC)	GoB	4	Planned Dates		07.10.2021	22.09.2021	04.10.2021	10.10.2021	14.10.2021	11.11.2021	60 Days	05.12.2021	
								Planned Days		0	15	7	6	4	28		4 weeks	
								Actual Dates										
11	Spare Parts & Tools for Workshops	Lot	1	RFQ	DG (DMC)	GoB	0.3	Planned Dates		12.10.2021	21.10.2021	21.10.2021	27.10.2021	02.11.2021	02.11.2021	14 Days	09.11.2021	
								Planned Days		0	7	0	7	0	0		1 week	
								Actual Dates										
12	Dress for class III - IV Employees	Lot	1	RFQ	DG (DMC)	GoB	0.2	Planned Dates		10.09.2021	17.09.2021	17.09.2021	24.09.2021	24.10.2021	24.10.2021	14 Days	01.11.2021	
								Planned Days		0	7	0	7	0	0		1 week	
								Actual Dates										
13	Photocopier toner & Computer Printer toner	Lot	1	RFQ	DG (DMC)	GoB	0.35	Planned Dates		10.09.2021	17.09.2021	17.09.2021	24.09.2021	24.10.2021	24.10.2021	14 Days	01.11.2021	
								Planned Days		0	7	0	7	0	0		1 week	
								Actual Dates										
14	Face Mask with official logo	Lot	1	RFQ	DG (DMC)	GoB	0.1	Planned Dates		10.09.2021	17.09.2021	17.09.2021	24.09.2021	24.10.2021	24.10.2021	14 Days	01.11.2021	
								Planned Days		0	7	0	7	0	0		1 week	
								Actual Dates										
15	TV for Media monitoring	Nos	2	RFQ	DG (DMC)	GoB	0.1	Planned Dates		22.11.2021	29.11.2021	29.11.2021	06.12.2021	06.12.2021	06.12.2021	14 Days	13.12.2021	
								Planned Days		0	7	0	7	0	0		1 week	
								Actual Dates										
16	PA Equipments for PMO & BB	Lot	1	RFQ	DG (DMC)	GoB	0.25	Planned Dates		20.10.2021	27.10.2021	27.10.2021	03.11.2021	03.11.2021	03.11.2021	14 Days	10.11.2021	
								Planned Days		0	7	0	7	0	0		1 week	
								Actual Dates										
Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in Million Tk.	Time Code for Process		Issue Invitation	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		11	12	13	14	15	16	17	18	19
17	Foregin training/Study visit	Lot	1	DPM	DG (DMC)	GoB	1.75	Planned Dates		31.09.2021	28.10.2021	29.10.2021	30.10.2021	02.11.2021	05.11.2021	08.11.2021	52 Days	22.11.2021
								Planned Days		14	28	1	1	2	3	3		2 weeks
								Actual Dates										
18	Foregin training/Study visit	Lot	1	DPM	DG (DMC)	GoB	1.75	Planned Dates		16.02.2022	13.03.2022	14.03.2022	15.03.2022	17.03.2022	20.03.2022	23.03.2021	52 Days	05.04.2022
								Planned Days		14	28	1	1	2	3	3		14
								Actual Dates										
Total Value of Procurement=							81.5											

नमिचल इका

*(Handwritten signature)*

*(Handwritten signature)*

*(Handwritten signature)*  
 24/11/22  
 (Bidhan Chandra Karmakar)  
 Director General  
 Phone: 02-8300640