

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
গণযোগাযোগ অধিদপ্তর
তথ্য ভবন
১১২ সার্কিট হাউজ রোড, ঢাকা।
www.masscommunication.gov.bd

নং: ১৫.৫৬.০০০০.০০৩.০৭.০৭১.২২-৯৪৯


তারিখ: ২১.০৭.২০২২ খ্রি.

বিষয়: ২০২২-২০২৩ অর্থবছরের বাজেট, ক্রয় পরিকল্পনা ও রাজস্ব প্রাপ্তির পরিকল্পনা প্রণয়ন সংক্রান্ত।

সূত্র: তথ্য ও সম্প্রচার মন্ত্রণালয়ের ১৭/০৭/২০২২ তারিখের ১৫.০০.০০০০.০১৬.২০.০০২.২২-৫৪৮(২৫) নম্বর স্মারক পত্র।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে জানানো যাচ্ছে যে, গণযোগাযোগ অধিদপ্তরের ২০২২-২০২৩ অর্থবছরে বাজেট, ক্রয় পরিকল্পনা অনুযায়ী বরাদ্দকৃত অর্থের বিপরীতে ২,৭৮,৫০,০০০/- (দুই কোটি আটাত্তর লাখ পঞ্চাশ হাজার) টাকায় ০৬টি ইজিপি ও ১১টি ম্যানুয়েল সর্বমোট ১৭টি ক্রয়ের জন্য পাবলিক প্রকিউরমেন্ট আইন-২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা-২০০৮ অনুযায়ী প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনার পূরণকৃত নির্ধারিত ছক সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: (১) প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনার কপি-০২(দুই) প্রস্থ।



(মো. জসীম উদ্দিন)

মহাপরিচালক (অতিরিক্ত দায়িত্ব)

ফোন: ০২-৮৩০০৬৪০

dgmasscommunication@yahoo.com

সচিব

তথ্য ও সম্প্রচার মন্ত্রণালয়

বাংলাদেশ সচিবালয়

ঢাকা।

বিতরণ:

১. উপসচিব (বাজেট-১ শাখা), তথ্য ও সম্প্রচার মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN UNDER PUBLIC PROCUREMENT RULES 2008 OF RULE 15 & 16.

Ministry/Division										Ministry of Information and Broadcasting										Financial Year										2022-2023	
Agency										Department of Mass Communication																					
Procuring Entity Name & Code										Director General										N/A											
Financial Code										3211126, 3256103, 3256105, 3256106, 3257105, 3258101, 3258105, 4112101, 4112202, 4112310, 4112314, 4112316										Budget in Million Tk.:										27.85	
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract														
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18														
1	Tyre-Tube, Battery and Spare parts for Vehicle	Lot	1	OTM (NCT- Manual)	DG (DMC)	GoB	1.5	Planned Dates		16.10.2022	31.10.2022	07.11.2022	10.11.2022	13.11.2022	11.12.2022	56 bays	08.01.2023														
								Planned Days		0	15	7	3	3	28		4 Weeks														
								Actual Dates																							
2	Scanner	Nos	35	OTM (NCT-eGP)	DG (DMC)	GoB	1.5	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
	Desktop Computer		10					Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
3	Office Equipments	Nos	5	OTM (NCT- Manual)	DG (DMC)	GoB	0.5	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
4	Office Furniture	Lot	1	OTM (NCT- Manual)	DG (DMC)	GoB	0.5	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
5	Wireless Meeting Amplifier with Carrying Case and Tri-Pod Stand	Nos	30	OTM (NCT-eGP)	DG (DMC)	GoB	6	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
6	Portable Soundless Generator	Nos	30	OTM (NCT-eGP)	DG (DMC)	GoB	4	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
7	Multimedia Projector with Carrying Case, Projection Screen with stand	Nos	34	OTM (NCT-eGP)	DG (DMC)	GoB	6.8	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
8	PVC Wire / Plastic Wire, Speaker Cable/ Mix Cord with Jack	Lot	1	OTM (NCT-eGP)	DG (DMC)	GoB	1.65	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							
9	Lead Acid Battery for PA Support	Nos	140	OTM (NCT-eGP)	DG (DMC)	GoB	1.8	Planned Dates		07.11.2022	20.11.2022	23.11.2022	27.11.2022	29.11.2022	27.12.2022	52 days	24.01.2022														
								Planned Days		0	15	3	4	2	28		4 Weeks														
								Actual Dates																							

Amirul

AK

22/12/22
ফিরোজ (কমিউনিকেশন)

22

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invitation/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Documentary/TV/Filler Making	Lot	1	Deligated Works	DG (DMC)	GoB	0.4	Planned Dates		Fund will be transferred to Department of Film and Publications through DDO Authorization as Deligated Work							Not applicable
11	Spare Parts and Tools For Equipments Workshop	Lot	1	RFQ (Manual)	DG (DMC)	GoB	0.3	Planned Dates		11.10.2022	18.10.22	18.10.22	25.10.22	25.10.22	25.10.22	14 days	01.11.2022
								Actual Dates		0	7	0	7	0	0		1 Week
12	Dress for class III & IV employees	Lot	1	RFQ (Manual)	DG (DMC)	GoB	0.3	Planned Dates		22.08.22	29.08.22	29.08.22	05.09.22	05.09.22	05.09.22	14 days	12.09.22
								Actual Dates		0	7	0	7	0	0		1 Week
13	Toner for Printer	Lot	1	LTM (Manual)	DG (DMC)	GoB	0.6	Planned Dates		16.10.2022	31.10.2022	31.10.2022	03.11.2022	06.11.2022	04.12.2022	49 days	01.01.2023
								Actual Dates		0	15	0	3	3	28		4 Weeks
14	3rd Party Service Purchase for visiting Innovation Initiatives of other office	Nos	1	RFQ (Manual)	DG (DMC)	GoB	0.6	Planned Dates		11.10.2022	18.10.22	18.10.22	25.10.22	25.10.22	25.10.22	14 days	01.11.2022
								Actual Dates		0	7	0	7	0	0		1 Week
15	Toner for Photocopier	Lot	1	RFQ (Manual)	DG (DMC)	GoB	0.2	Planned Dates		11.10.2022	18.10.22	18.10.22	25.10.22	25.10.22	25.10.22	14 days	01.11.2022
								Actual Dates		0	7	0	7	0	0		1 Week
16	Purchase of Consumable Items	Lot	1	OTM (NCT- Manual)	DG (DMC)	GoB	0.9	Planned Dates		19.10.2022	03.11.2022	09.11.2022	13.11.2022	15.11.2022	13.12.2022	55 days	10.01.2023
								Actual Dates		0	15	6	4	2	28		4 Week
17	Purchase of Application Softwares	Lot	1	RFQ (Manual)	DG (DMC)	GoB	0.3	Planned Dates		11.10.2022	18.10.22	18.10.22	25.10.22	25.10.22	25.10.22	14 days	01.11.2022
								Actual Dates		0	7	0	7	0	0		1 Week
Total Value of Procurement-								27.85									

N.B. This Annual Procurement Plan can be changed/revised based on arised needs and Govt. instructions

মহোদয়

১৭

সচিব (অতিরিক্ত ও প্রশাসন)

১২/১০/২২

(Md. Zashim Uddin)
Director General (Additional Charge)
Phone: 8300640

২১.০৭.২২