

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
গণযোগাযোগ অধিদপ্তর
সেগুনবাগিচা, ঢাকা।
www.masscommunication.gov.bd

নং ১৫.৫৬.২৬৬৬.০০৩.০৭.০৮৭.১৮-

তারিখ: .১০.২০১৮খ্রি.

বিষয় : গণযোগাযোগ অধিদপ্তরের ২০১৮-২০১৯ অর্থবছরের অনুন্নয়ন বাজেটের আওতায় বরাদ্দকৃত অর্থের বিপরীতে ক্রয় পরিকল্পনা পিপিআর-২০০৮-এর ১৬(১০) অনুযায়ী হালনাগাদ করণ।

উপর্যুক্ত বিষয়ের বরাতে জানানো যাচ্ছে যে, গণযোগাযোগ অধিদপ্তরের ২০১৮-২০১৯ অর্থবছরে অনুন্নয়ন বাজেটের আওতায় বরাদ্দকৃত অর্থের বিপরীতে e-GP, OTM, DPM ও RFQ পদ্ধতিতে পণ্য, বুদ্ধিবৃত্তিক ও পেশাগত সেবা ক্রয়ের লক্ষ্যে পিপিআর-২০০৮ অনুযায়ী নির্ধারিত ছকে ক্রয় পরিকল্পনা হালনাগাদ করে সারসংক্ষেপসহ সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনা ও সারসংক্ষেপ-০১ (এক) প্রস্থ।

মো: জাকির হোসেন
মহাপরিচালক(চলতি দায়িত্ব)
ফোনঃ ৮৩৯২২৯৬
dgmasscommunication@yahoo.com


সচিব
তথ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়
ঢাকা।

নং ১৫.৫৬.২৬৬৬.০০৩.০৭.০৮৭.১৮-

তারিখ: .১০.২০১৮খ্রি.

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে প্রেরণ করা হলো:

- ০১। মহাপরিচালক, সেন্ট্রাল প্রকিউরমেন্ট টেকনিক্যাল ইউনিট, শেরেবাংলা নগর, তেজগাঁও, ঢাকা (ক্রয় পরিকল্পনাটি CPTU-এর ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো)।
- ০২। উপসচিব(বাজেট-১ শাখা), তথ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ০৩। সহকারী রক্ষণাবেক্ষণ তত্ত্বাবধায়ক (ডিপ্লোমা), গণযোগাযোগ অধিদপ্তর, ঢাকা (ক্রয় পরিকল্পনাটি অধিদপ্তরের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো)।
- ০৪। অফিস কপি।


মো: মনিরুজ্জামান খান
সহকারী পরিচালক (সংগ্রহ)
গণযোগাযোগ অধিদপ্তর, ঢাকা।


ANNUAL PROCUREMENT PLAN (REVISED) UNDER PUBLIC PROCUREMENT RULE'S 2008 OF RULE 15 & 16.

Ministry/Division		Ministry of Information		Department of Mass Communication		Director General		N/A		Financial Year 2018-2019		Budget in Million Tk. 161.671					
Procurement Package Goods	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Cinema Van (Microbus type)		4					Planned Dates		17.09.2018	02.10.2018	08.10.2018	16.10.2018	22.10.2018	18.11.2018		18.12.2018
1	Cinema Van (4WD Double Cabin Pick-Up with Carryboy Type)	Nos.	1	OTM (NCT)	DG (DMC)	GoB	27	Planned Dates		0	16	7	8	6	28	65	30
	Microbus		1					Actual Dates									
2	Portable LED Display board with Compatible Stand	Set	1	OTM (NCT-eGP)	DG (DMC)	GoB	1	Planned Dates		01.11.2018	18.11.2018	22.11.2018	27.11.2018	03.12.2018	31.12.2018	61	30.01.2019
	Computer (Desktop)		10					Actual Dates									30
3	Computer (Laptop)	Nos.	10	OTM (NCT-eGP)	DG (DMC)	GoB	1.5	Planned Dates		01.11.2018	19.11.2018	26.11.2018	29.11.2018	05.12.2018	01.01.2019	63	31.01.2019
	Printer		10					Actual Dates		0	19	7	3	6	26		30
4	2000W Rack mounted portable PA system amplifier, wireless system and mixer (1 x Microphone Mixer 1 x Power Amplifier 1 x UHF Wireless Receiver (2 Ch) with Two Handheld Microphone 1 x Audio Isolator/Splitter 1 x Monitor Panel with Meter 1 x Flight case rack with wheels and Related accessories and wiring)		20					Planned Dates		01.11.2018	20.11.2018	28.11.2018	30.11.2018	09.12.2018	06.01.2019	67	03.02.2019
	Round Reflex Horn		300					Planned Dates		0	20	8	2	9	28		30
	60W Amplifier		70														
	Dynamic Microphone	Nos.	200	OTM (NCT-eGP)	DG (DMC)	GoB	18.5										
	Phantom powered Gooseneck Microphone with on/off switch		10														
	Meeting Amplifier		4														
	Microphone Cable (20 meter with XLR to phone jacks)		100														
	Microphone Cable (20 meter with XLR M to XLR F)		50														
	Microphone Cable (50 meter with XLR M to XLR F)		100														
	Microphone Cable (100 meter with XLR M to XLR F)		10														
	Low Voltage Power Cable (100 meter)		10														
	Generator Cable (100M)		10														

Handwritten signature/initials

Handwritten signature

Package No.	Description of Procurement Package Services	Unit Quantity	RFQ	DG(DMC)	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Planned Dates	Planned Days	Actual Dates	Advertise-EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Completion of Contract Signature	Time for Completion of Contract
13	Dress for class III & IV	Lot 1	RFQ	DG(DMC)	GoB	0.25	9	03.03.2019	0			03.03.2019	13.03.2019	20.03.2019	25.03.2019	31.03.2019	29		07.04.2019	
14	Furniture	Lot 1	RFQ	DG(DMC)	GoB	0.3	9	03.03.2019	0			03.03.2019	13.03.2019	20.03.2019	25.03.2019	31.03.2019	29		07.04.2019	
15	Script Writing and Shooting for updating Documentary On DMC Activities	Lot 1	RFQ	DG(DMC)	GoB	0.3	9	03.03.2019	0			03.03.2019	13.03.2019	20.03.2019	25.03.2019	31.03.2019	29		07.04.2019	
16	Documentary Editing and Copy Making	Lot 1	RFQ	DG(DMC)	GoB	0.2	9	03.03.2019	0			03.03.2019	13.03.2019	20.03.2019	25.03.2019	31.03.2019	29		07.04.2019	
17	Publication DMC activities, Annual report, citizen charter, charter of duties etc.)	1	RFQ	DG(DMC)	GoB	0.1	9	03.03.2019	0			03.03.2019	13.03.2019	20.03.2019	25.03.2019	31.03.2019	29		07.04.2019	
18	Foreign training/Study visit	Nos 1	OTM (QCBS)	DG(DMC)	GoB	7	9	05.09.2018	0			18.09.2018	21.10.2018	22.10.2018	23.10.2018	29.10.2018	01.11.2018	17	18	29.11.2018
19	Audiovisual Production, Episodes & Studio TV Show/Media Orientation/DIVISIONAL City Branding, College & Activation, Market & Bazar Activation	Lot 1	DPM	DG(DMC)	GoB	54	9	11.10.2018	0			11.10.2018	17.10.2018	18.10.2018	21.10.2018	22.10.2018	25.10.2018	28.10.2018	15	64
20	Activation in the College & Universities, Markets & Bazar Activation, Episodes & Studio	Lot 1	DPM	DG(DMC)	GoB	12.345	9	11.10.2018	0			11.10.2018	17.10.2018	18.10.2018	18.10.2018	18.10.2018	23.10.2018	24.10.2018	15	64
21	Content Development, Live Streaming, Celebrate endorsements, Digital Media Buying, Column Writing, Video Promotion, Google, Youtube Ads, Banner Ad, Purchase Hardware equipments, Printing materials	Lot 1	DPM	DG(DMC)	GoB	19.984	9	11.10.2018	0			11.10.2018	17.10.2018	18.10.2018	18.10.2018	18.10.2018	23.10.2018	24.10.2018	15	64
22	e-Publicity Management System	Nos 1	OTM (QCBS)	DG(DMC)	GoB	4.992	9	31.12.2018	0			21.01.2019	20.02.2019	25.02.2019	26.02.2019	28.02.2019	04.03.2019	31.03.2019	92	60


 (Md. Zakir Hossain)
 Director General (Current Charge)
 Phone: 8392296

Total Value of Procurement = 160.751